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RCI-HI Schedule
2001 2002 2003 2004
FYO01 FY02 FYO03 FYO04
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Conduct Studies, Coordinate Vision & Review Process with Stakeholders

Due Diligence & Prep RFQ Develop CDMP
| A A A | A
Congr Notification Review &
25 Aug 02 (60 days) Approve CDMP
Mar — Jun 04
Industry Forum & Site Visit
28-29 Aug 02
Transition
Solicit for Minimums Qualifications Jul —Sep 04

5 —20 Dec 02 (90 days)
Solicit RFQ
Feb — Apr 03

Review Proposals
Apr — Aug 03
Select Partner Transfer Assets
Aug 03 1 Oct 04

March 2003



